

SECRET

OXC-6956

Copy 3 of 5

Contract No. AF33(657)-10807
Amendment No. 3
File No. JN-1940

Hughes Aircraft Company
Florence Avenue & Teale Street
Culver City, California

29 JUN 1964

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. AF33(657)-10807 between the parties hereto, and said contract, as amended, is further amended as hereinafter set forth.

2. The Contractor has notified the Contracting Officer that it anticipates a cost underrun of \$6,500.00 in the performance of the work called for hereunder. Accordingly, said amount is being liquidated from the total estimated cost set forth in PART III with no change in the fixed fee thereunder.

3. As a result of the foregoing, PART III - ESTIMATED COST AND FIXED FEE of the Schedule is revised to read as follows:

"PART III - ESTIMATED COST AND FIXED FEE

A. The total estimated cost for the performance of this contract, exclusive of fixed fee, is \$94,369.00.

B. The total fixed fee for the performance of this contract is \$7,061.00."

4. All other terms, conditions and requirements of this contract, as amended, remain unchanged.

5. Please indicate your receipt and acceptance of this Amendment by executing the original and two copies

SECRET

SECRET

hereof. Please return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature]

25X1

Contracting Officer

ACKNOWLEDGED & ACCEPTED
HUGHES ASSOCIATES COMPANY

BY [Redacted Signature]

25X1

TITLE EXECUTIVE VICE PRESIDENT

DATE 6 JULY 1964

- 2 -

SECRET